

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
94	Canofy Process Standardization & Refactoring	Task	New	Normal	User Manual Creation for E-Way Bill Creation	Rajesh Gotur	08/26/2026 12:18 PM
93	Canofy Process Standardization & Refactoring	Feature	New	Normal	MOOWR - Annexure B - New.xlsx Template	Rajesh Gotur	08/25/2026 01:16 PM
92	Canofy Process Standardization & Refactoring	Feature	New	Normal	Courier Bill of Entry PDF-to-JSON Converter Wizard	Rajesh Gotur	08/20/2026 11:01 AM
91	Canofy Process Standardization & Refactoring	Feature	New	Normal	Shipping Bill PDF Extractor Wizard	Rajesh Gotur	08/20/2026 11:04 AM
90	Canofy Process Standardization & Refactoring	Task	New	Normal	SLC CANOFY Report Creation , Chart Creation and Designing the Dashboards and Workspaces	Rajesh Gotur	08/19/2026 10:49 AM
89	Canofy Control Centre (3C)	Feature	In Progress	Normal	RBAC (Role-Based Access Control)	Suresh Kumar	08/18/2026 02:00 PM
88	Canofy Process Standardization & Refactoring	Task	New	Normal	14. Validation, Error Handling & API Failure Scenarios		08/12/2026 11:04 AM
87	Canofy Process Standardization & Refactoring	Task	New	Normal	14. Audit Logs & Activity History		08/12/2026 11:01 AM
86	Canofy Process Standardization & Refactoring	Task	New	Normal	13. Shipment Tracking & AWB/MAWB/HAWB Search		08/12/2026 11:00 AM
85	Canofy Process Standardization & Refactoring	Task	New	Normal	12. ICEGATE Customs Verification Module		08/12/2026 10:57 AM
84	Marketing	Feature	New	Normal	Responsive Mobile Navigation		07/27/2026 02:24 PM
83	Marketing	Feature	New	Normal	Footer		07/27/2026 01:25 PM
82	Marketing	Feature	New	Normal	Request Demo Section		07/27/2026 01:22 PM
81	Marketing	Feature	New	Normal	Customer Success Section		07/27/2026 12:56 PM
80	Marketing	Feature	New	Normal	Platform Overview		07/27/2026 12:16 PM
79	Marketing	Feature	New	Normal	Business Challenges Section		07/27/2026 12:12 PM
78	Marketing	Feature	New	Normal	Solutions Section		07/27/2026 12:04 PM
77	Marketing	Feature	New	Normal	Homepage Development		07/27/2026 11:58 AM
76	Marketing	Feature	New	Normal	Navigation & Layout		07/27/2026 11:58 AM
75	Marketing	Feature	New	Normal	Design System		07/27/2026 11:57 AM
74	Marketing	Feature	New	Normal	Project Setup & Architecture		07/27/2026 12:02 PM
73	Canofy Process Standardization & Refactoring	Task	New	Normal	11. AllCLAS Cargo Verification Module		08/12/2026 10:55 AM
72	Canofy Process Standardization & Refactoring	Task	New	Normal	10. ACCS Cargo Verification Module		08/11/2026 03:14 PM
71	Canofy Process Standardization & Refactoring	Task	New	Normal	9. ACMES Cargo Verification Framework		08/11/2026 12:46 PM
70	Canofy Process Standardization & Refactoring	Task	New	Normal	8. Cargo & Shipment Verification Framework		08/11/2026 12:33 PM
69	Canofy Process Standardization & Refactoring	Task	New	Normal	7. FASTag Details & Location Visualisation		08/11/2026 12:28 PM
68	Canofy Process Standardization & Refactoring	Task	New	Normal	6. FASTag Verification & Transaction Module		08/12/2026 11:04 AM
67	Canofy Process Standardization & Refactoring	Task	New	Normal	5. Driver / Driving License Verification Module		08/11/2026 12:02 PM
66	Canofy Process Standardization & Refactoring	Task	New	Normal	4. Vehicle Verification Module		08/11/2026 11:58 AM
65	Canofy Process Standardization & Refactoring	Task	New	Normal	3. Common UI / Verification Workflow Framework		08/11/2026 11:54 AM
64	Canofy Process Standardization & Refactoring	Task	New	Normal	2. Common ULIP Integration Framework		08/11/2026 11:37 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
63	Canofy Process Standardization & Refactoring	Task	New	Normal	1. Project Setup & Configuration		08/11/2026 11:34 AM
62	Canofy Control Centre (3C)	Task	New	Normal	C3 Project Deployment Test		07/23/2026 11:24 AM
61	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-115] Smoke Test & Create Control Centre Records		07/23/2026 10:35 AM
60	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-114] Register Site on OCR Server		07/23/2026 10:36 AM
59	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-113] Configure Frappe Application Settings		07/23/2026 10:36 AM
58	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-112] Production Config (nginx, supervisor, SSL)		07/23/2026 10:36 AM
57	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-111] Install Custom Apps		07/23/2026 10:36 AM
56	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-110] Install Frappe Bench & Create Site		07/23/2026 10:36 AM
55	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-109] Bootstrap Server (apt, MariaDB, Node, Redis)		07/23/2026 10:36 AM
54	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-108] Wait for SSM Agent Registration		07/23/2026 10:36 AM
53	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-107] Update Shared OCR Server IAM Policy		07/23/2026 10:36 AM
52	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-106] Create IAM Policy, Role & Instance Profile		07/23/2026 10:36 AM
51	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-105] Create Client S3 Bucket		07/23/2026 10:36 AM
50	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-104] Create DNS Record (Route 53)		07/23/2026 10:36 AM
49	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-103] Allocate & Associate Elastic IP		07/23/2026 10:36 AM
48	Canofy Control Centre (3C)	Feature	New	Normal	# [CANOFY-102] Enable EC2 Termination Protection		07/23/2026 10:36 AM
47	Canofy Control Centre (3C)	Feature	In Progress	Normal	New Client Onboarding — Automated AWS + Frappe Provisioning		07/23/2026 10:36 AM
46	Canofy Control Centre (3C)	Feature	New	Normal	Canofy Control Centre Onboarding Process		07/23/2026 10:37 AM
45	Canofy Control Centre (3C)	Feature	New	Normal	it's required in control Center also for health monitoring of the microservices. Aso in Canofy TCS app so that we can check the status and connectivity of the microservice		07/23/2026 10:36 AM
44	Canofy Process Standardization & Refactoring	Feature	New	Normal	Check the Annexure B Report and Implement it to get the standard output report	Akshath Shettigara	07/16/2026 02:16 PM
43	Belimo Automation India Pvt. Ltd	Feature	In Progress	Normal	MIRO Automation	Rajesh Gotur	08/05/2026 05:27 PM
42	Endress + Hauser	Feature	New	Normal	Delivery Note Implementation		07/16/2026 02:14 PM
41	Product Development	Feature	New	Normal	Allow Bulk DO-DD Reconciliation		07/16/2026 01:48 PM
40	Product Development	Feature	New	Normal	Delivery Note Additional Fields to be added as per the new update		07/16/2026 01:46 PM
39	Canofy Control Centre (3C)	Feature	New	Normal	NULL		07/13/2026 10:39 AM
38	Canofy Process Standardization & Refactoring	Task	New	Normal	Moving the SB & CBE Server Scripts to Code		07/09/2026 11:22 AM
36	Learning & Development	Task	New	Normal	Frappe, AWS , & Gen AI Learning		07/09/2026 10:35 AM
35	Marketing	Feature	New	Normal	Canofy corporate Placeholder Website	Srishti Ghosh	07/09/2026 05:43 PM
34	Canofy Control Centre (3C)	Feature	In Progress	Normal	Canofy CC Front End Development	Suresh Kumar	08/18/2026 02:13 PM
33	Canofy Control Centre (3C)	Feature	In Progress	Normal	Canofy Control Centre Backend Development	Akshath Shettigara	07/23/2026 10:37 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
32	Mil Power - MOOWR Implementation	Feature	New	Normal	Client ERP to Canofy FG Export Inventory Move Automation	Akshath Shettigara	07/06/2026 02:59 PM
31	Mil Power - MOOWR Implementation	Feature	New	Normal	Client ERP to Canofy Manufacturing Inventory Move Automation		07/06/2026 02:59 PM
30	Mil Power - MOOWR Implementation	Feature	New	Normal	Client ERP to Canofy Part Issue Inventory Move Automation	Akshath Shettigara	07/06/2026 02:58 PM
29	Mil Power - MOOWR Implementation	Feature	In Progress	Normal	GRV to CGRN Import Process Automation	Akshath Shettigara	07/06/2026 02:57 PM
28	Canofy Process Standardization & Refactoring	Feature	New	Normal	E & H Automation Refactoring		07/06/2026 02:45 PM
27	Marketing	Feature	New	Normal	Canofy Website Development	Srishti Ghosh	07/27/2026 02:24 PM
25	Product Development	Feature	New	Normal	Assessed Bill of Entry Extraction Feature		06/30/2026 11:18 AM
24	Canofy Process Standardization & Refactoring	Task	New	Normal	User Manual	Rajesh Gotur	08/05/2026 05:36 PM
23	Canofy Process Standardization & Refactoring	Task	New	Normal	Documentation of the deployment process (single tenant)		07/06/2026 02:41 PM
22	Canofy Process Standardization & Refactoring	Task	New	Normal	Standardized testing metholody and Standard test cases		07/06/2026 02:44 PM
21	Canofy Process Standardization & Refactoring	Task	New	Normal	Agentic Engineering for writing code		07/06/2026 02:45 PM
20	Product Development	Task	New	Normal	Testing the multitenant structure	Akshath Shettigara	07/01/2026 12:28 PM
19	Product Development	Feature	New	Normal	Move document storage to S3		06/30/2026 11:12 AM
18	Product Development	Feature	New	Normal	UX/UI enhancement for Canofy		06/30/2026 11:12 AM
17	Product Development	Feature	New	Normal	Tower of Control		06/30/2026 11:11 AM
15	Canofy Process Standardization & Refactoring	Task	New	Normal	AWS Resource Optimization		07/06/2026 02:41 PM
14	Canofy Process Standardization & Refactoring	Task	New	Normal	Operational Improvements		08/05/2026 05:36 PM
13	Canofy Process Standardization & Refactoring	Task	New	Normal	Moving away from SSH for Devops		07/06/2026 02:41 PM
12	Canofy Process Standardization & Refactoring	Task	New	Normal	AWS Account Separation (Production/ Test Resources)	Aranyak Sen	07/06/2026 02:41 PM
11	Canofy Process Standardization & Refactoring	Task	New	Normal	Documentation (SOP) on development of new features for Internal Team		07/06/2026 02:41 PM
10	Canofy Process Standardization & Refactoring	Task	New	Normal	Repository Directory Access and Control Management		07/06/2026 02:41 PM
9	Canofy Process Standardization & Refactoring	Task	In Progress	Normal	Project Knowledge Base Building based on the Code	Akshath Shettigara	07/07/2026 03:27 PM
8	Canofy Process Standardization & Refactoring	Task	New	Normal	CI/CD Set up for Single Tenant		07/06/2026 02:41 PM
7	Canofy Process Standardization & Refactoring	Task	In Progress	Normal	Development Environment Setup for Internal Team	Akshath Shettigara	07/06/2026 03:03 PM
6	Canofy Process Standardization & Refactoring	Task	New	Normal	Convert to GitHub Organization Account	Aranyak Sen	07/06/2026 02:41 PM
4	Canofy Process Standardization & Refactoring	Task	New	Normal	Software Development Life Cycle Improvement		07/09/2026 11:18 AM
3	Canofy Process Standardization & Refactoring	Task	New	Normal	ULIP application/Integration	Srishti Ghosh	08/12/2026 11:05 AM
2	Canofy Process Standardization & Refactoring	Task	New	Normal	Standard reports, workspaces, dashboards and roles	Rajesh Gotur	08/08/2026 01:34 PM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
1	Canofy Process Standardization & Refactoring	Task	New	Normal	Product Improvement		08/12/2026 11:04 AM